Board Policy 6920

Management Support
Construction Design

After determining that a need for new or improved facilities exists, the board,
with the guidance of its professional staff, will engage in the following
processes:

A. Select an architect;

B. Review a site evaluation including an assessment of existing facilities, if
any, on the site;

C. Develop educational specifications recognizing instructional needs and
available financial resources;

D. Review and approve schematic design prepared by architect, assuring that the
new or remodeled facility or part of a facility is readily accessible to and
usable by individuals with disabilities;

E. Review a value engineering study and constructability review, and approve
construction design including construction estimates;

F. Call for bids;

G. Review and approve final construction contract; and
H. Engage construction management services.

The board shall comply with the terms and conditions as specified in the
contract between the architect and the school district.

Legal References:

RCW 39.35 Short term obligations

WAC 180-~27-080 Value engineering studies, constructability reviews, and
building commissioning--Requirements and definitions

WAC 180-27-102 Construction management

WAC 180-29~065 Value engineering contracts

WAC 180~-29-066 Constructability review contracts

WAC 180-29-075 Contracts-~Filing

42 U.S.C. 26 §§ 12101-12213 Americans with Disabilities Act
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